

1 BILL NO. S-85-06-45

2 SPECIAL ORDINANCE NO. S- 133-85

3 AN ORDINANCE approving Change Order
4 No. 1, Res. #408-1985, Phase II,
5 Southwest Interceptor, with Bercot,
6 Inc., in connection with the Board
7 of Public Works and Safety.

8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
9 THE CITY OF FORT WAYNE, INDIANA:


10 SECTION 1. That Change Order No. 1, Res. #408-1985,
11 Phase II, Southwest Interceptor, with Bercot, Inc., in connection
12 with the Board of Public Works and Safety, for:

13 Change Order #1 for Res. #408-1985,
14 Phase II, Southwest Interceptor is
15 necessary for easement acquisition
16 concessions. The rigid field tile
17 replacement item and adapters for
18 same are to establish a unit price
19 cost for this work. There are no
20 known tile that will be replaced
21 but there is a probability that
22 some may exist. Contractor will
23 only be paid for repair to those
24 field tile encountered at the change
25 order unit price. Easement acquisi-
26 tion has delayed the issuance of
27 the Notice to Proceed, therefore a
28 time extension is now necessary.
29 Burying of manholes will require
30 additional manhours for location
31 and opening should the need arise
32 for cleaning or other maintenance.
This additional work is however
considered minimal. Field tile
replacement with rigid material and
adapters should reduce future main-
tenance should the sewer trench
settle;


involving a net increase of One Thousand Five Hundred and No/100
Dollars (\$1,500.00), all as more particularly set forth in the
specifications, and which is on file with the Office of the Board
of Public Works and Safety, and is by reference incorporated
herein, made a part hereof and is hereby in all things ratified,
confirmed and approved.

1 Page Two

2 SECTION 2. That this Ordinance shall be in full force
3 and effect from and after its passage and any and all necessary
4 approval by the Mayor.

5
6 
7 Councilmember

8 APPROVED AS TO FORM
9 AND LEGALITY

10 
11 Bruce O. Boxberger, City Attorney

12
13 Fox River Bond
14 25% COTTON
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

Read the first time in full and on motion by Henry, seconded by Costas, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.S

DATE: 6-25-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stew, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	_____	_____	_____	<u>1</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-9-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)

(~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. 1-133-85

on the 9th day of July, 19 85,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. G. Dineen
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of July, 19 85, at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 11th day of July, 19 85, at the hour of 9 o'clock A. .M., E.S.T.

Wm. R. Moses, Jr.
WIM MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. II-1
 Project No. S-2
 Name of Project: SOUTHWEST INTERCEPTOR Phase II

Resolution No. 408-85
 Board Order No. _____
 Date: 06-07-85

To: Bercot, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
18A	50 L.F.	Rigid field tile replacement	\$20.00		\$1,000.00
19A	10 Each	Adapters for field tile when ordered	50.00		500.00
3A	6 Each	Adjust manholes ^{TOPS} 15, 17, 18, 20, 27A and 28 below plan depth (up to 3')	No change		-----
Total Decrease					-----
Total Increase					\$1,500.00
Net (Decrease) (Increase)					\$1,500.00
Contract Price					\$1,500.00

The sum of \$ 1,500.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	
Current Contract Price Adjusted by Previous Change Order	\$ <u>596,364.00</u>
New Contract Price including this Change Order	\$ <u>597,864.00</u>

The time provided for completion in the contract for this project is ~~(increased)~~ (increased) ~~(decreased)~~ by ~~XXXXXXXXXXXXXXXXXXXX~~ calendar days due to this Change Order. The date for completion of all work shall be October 16, 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James D. Russell Engineer Date 06-11-85
 Owens-Russell Associates
 Accepted by: Steve Street, President Contractor Date 06-12-85
 BERCOT, INC.
 Approved by: Charles Embury City Engineer Date June 16, 1985
 Approved by: David Kiel Owner Date _____
James D. Russell
 Attested by: Julia V. Goehnow Clerk Date 6/19/85

JUN 13 1985

CCOSF-2

Change Order No. II-1

Resolution No. 408-85

Board Order No. _____

RECEIVED JUN 12 1985

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Easement acquisition concessions. The rigid field tile replacement item and adapters for same are to establish a unit price cost for this work. There are no known tile that will be replaced but there is a probability that some may exist. Contractor will only be paid for repair to those field tile encountered at the change order, unit price.


Easement acquisition has delayed the issuance of the Notice to Proceed, therefore a time extension is now necessary.

2. Will proposed change alter size of the project? Yes _____ No XXX
If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____
Burying of manholes will require additional manhours for location and opening should the need arise for cleaning or other maintenance. This additional work is however considered minimal.

Field tile replacement with rigid material and adapters should reduce future maintenance should the sewer trench settle.

Engineer


James L. Russell, P.E.
OWENS-RUSSELL ASSOCIATES

TITLE OF ORDINANCE Change Order #1, Res. #408-1985, Phase II, Southwest Interceptor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *85-06-45*

SYNOPSIS OF ORDINANCE Change Order #1 for Res. #408-1985, Phase II, Southwest Inter-
ceptor is necessary for easement acquisition concessions. The rigid field tile
replacement item and adapters for same are to establish a unit price cost for
this work. There are no known tile that will be replaced but there is a
probability that some may exist. Contractor will only be paid for repair to
those field tile encountered at the change order unit price. Easement ac-
quisition has delayed the issuance of the Notice to Proceed, therefore a time
extension is now necessary. Burying of manholes will require additional man-
hours for location and opening should the need arise for cleaning or other
maintenance. This additional work is however considered minimal. Field
tile replacement with rigid material and adapters should reduce future main-
tenance should the sewer trench settle. Bercot, Inc., is the contractor.

EFFECT OF PASSAGE Rigid field tile replacement, adapters for field tile when ordered,
and adjust manhole tops.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$1,500.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-06-45

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

NO. 1, Res. #408-1985, Phase II, Southwest Interceptor, with

Bercot, Inc., in connection with the Board of Public Works and

Safety


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~)


YES

NO


THOMAS C. HENRY
CHAIRMAN

JANET G. BRADBURY
VICE CHAIRWOMAN


DONALD J. SCHMIDT


JAMES S. STIER

CHARLES B. REDD

CONCURRED IN 7-9-85

SANDRA E. KENNEDY
CITY CLERK